STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Sheet 1 of 1

Contract Change Order Change Requested by: Engineer|X| Contractor I:‘
CEM-4900 (OLD HC-5 REV. 8/97) CT # 7541-3501-0

CCO No. | Suppl. No. Contract No. Road Federal Number(s)

To Contractor

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract. NOTE: This change order is not effective until approved by the Engineer-

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price
and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance
will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's
Estimate

Modify Section 10-1.XX, "Reinforcement” of the special provisions, for both ultimate butt
splices, and service butt splices, by:

1. Deleting the requirements that production tests be performed "in the presence of either the
Engineer or the Engineer's authorized representative,” and

2. Deleting the requirements that "The Engineer or the Engineer's authorized representative
will be at the independent qualified testing laboratory within a maximum of 5 working days after
receiving written notification that the samples are at the laboratory and ready for testing.
Should the Engineer or the Engineer's authorized representative fail to be at the laboratory
within this time allowance, and if, in the opinion of the Engineer, the Contractor's controlling
operation is delayed or interfered with by reason of this action, the delay will be considered a
right of way delay in conformance with the provisions in Section 8-1.09, 'Right of Way Delays,’
of the Standard Specifications," and

3. Including the requirements that, "At least one week before testing, the Contractor shall notify
the Engineer in writing of the date when and the location where the testing of the samples will
be performed.

There will be no cost or credit to the state, and no time adjustment for this change.

Estimated Cost: Decrease|:| Increase|:|$Zero

By reason of this order the time of completion will be adjusted as follows:
Submitted by
Signature (Print name & title) Date

Approval Recommended by
Signature (Print name & title) Date

Engineer Approval by
Signature (Print name & title) Date

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will
provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above
specified, and will accept as full payment therefor the prices shown above. NOTE: If you, the contractor, do not sign acceptance of this order,
your attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest

within the time therein specified.
Contractor Acceptance by
Signature (Print name & title) Date
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